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Summary Statement for the FY 2020 Allotment Request 

Since the award of the FY 18/19 grant, several significant events occurred that impacted the 
IFA Lead Sampling Program for Schools and Child Care Facilities (“LSP”).   

First, in March 2020 the State of Indiana enacted House Enrolled Act 1265, which mandates 
testing for lead in drinking water at schools before January 2023. The IFA’s FY 18/19 Lead 
Testing in School and Child Care Program Drinking Water Grant application anticipated a 
larger number of child care facility applications in proportion to school applications. However, 
as a result of the new law, the IFA now expects a larger number of schools to apply. The 
impact of this change to the FY 2020 allotment request is a reduced number of facilities 
anticipated to apply (from 660 to 500) but, because the number of fixtures per school building 
(40) is four times that of child care facilities (10), an increase in the total number of samples 
anticipated to be collected (from 16,000 to 44,000).   

Second, in March 2020, Indiana Governor Holcomb determined it necessary to close all 
Indiana schools as a result of the COVID-19 pandemic.  Per the EPA 3Ts Guidance, lead 
sampling should only occur under normal water use conditions, which is not the case when 
buildings are closed. In addition, school staff were not allowed to be in buildings to collect 
samples. As a result, no samples were collected as part of the IFA’s LSP from mid-March 
until August, when schools are anticipated to re-open. The impact on the IFA’s LSP, is the 
need to extend the FY 20 allotment timeline to allow schools to have more time to complete 
sampling. 

Also in March 2020, the IFA finalized its agreement with its contractor to provide lead 
sampling coordination services for a two-year period. The total amount of the two-year 
agreement will be funded by the FY 18/19 grant award ($753,000) and the voluntary FY 
18/19 state match ($42,300), the anticipated FY 20 allotment ($415,000), and the additional 
voluntary state match dollars ($152,700).  The FY 20 allotment will be applied to the second 
year of services which requires the extension of the grant period from 9/30/21 to 12/31/21. 



  

Summary Statement 
 

Indiana is proactively looking for opportunities to further safeguard children’s health by 
reducing exposure to lead. In 2017, the Indiana Finance Authority (“IFA”) began the Lead 
Sampling Program for Public Schools initiative to assess the presence of lead in public school 
drinking water. The IFA collected and analyzed over 57,000 samples in 915 schools, thereby 
assisting Indiana schools in their effort to reduce potential drinking water lead exposure.  

With the funding appropriated under section 1464(d) of the Safe Drinking Water Act, 
amended by the Water Infrastructure Improvement for the Nation Act (“WIIN”) section 2107, 
the IFA plans to expand Indiana’s lead sampling program into child care facilities. This will 
include the prioritization of facilities serving young children (ages six and under), underserved 
and low-income communities, and facilities that are older and more likely to contain lead 
plumbing.  

The IFA is using EPA’s 3Ts guidance as a model to: (1) Communicate, throughout the 
implementation of the program, the results and important lead information to the public, 
parents, teachers, and larger community; (2) Train child care facilities and schools about the 
risks of lead in drinking water and teach them approved lead sampling in drinking water 
methods; (3) Test using appropriate testing protocols and a certified laboratory; and (4) Take 
Action, including the development of a plan for responding to results and addressing potential 
sources of lead, where necessary. 

For more information on previous efforts conducted in Indiana, please see:  
https://www.in.gov/ifa/2958.htm.

https://www.in.gov/ifa/2958.htm
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SCOPE OF WORK 

This section is a discussion of the IFA’s plan to develop and implement the LSP and how this 
program meets Indiana’s and this grant’s goals of reducing potential drinking water lead 
exposure in schools and child care facilities. 

The scope of work contained in this work plan includes the following categories and 
information. 

I. STATE GOALS AND PRIORITIES 
II. PROGRAM IMPLEMENTATION AND ACTIVITIES 
III. ROLES AND RESPONSIBILITIES 
IV. TIMELINE AND MILESTONES 
V. WIIN PROGRAMMATIC PRIORITIES AND EPA’S STRATEGIC PLAN  
VI. ANTICIPATED OUTCOMES/OUTPUTS 
VII. BUDGET NARRATIVE 
 
 
Appendices: 
 
A. PARTNERS UNDER THIS PROGRAM 
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I. STATE GOALS AND PRIORITIES: 

According to the US Census, Indiana has approximately 500,000 children under the age of six, 
the age group most vulnerable to lead exposure. As stated by the 2017 Annual Report of the 
Indiana Early Learning Advisory Committee, approximately 130,000 participate in at least 
one of the 4,400 child care facilities known to the State of Indiana. Safeguarding drinking 
water in schools and child care facilities will benefit a significant number of children. The IFA 
has identified goals and priorities consistent with the priorities outlined in the EPA’s State 
Lead Testing in School and Child Care Program Drinking Water Grant Implementation 
Document (found here: www.epa.gov/safewater/grants). 

In accordance with the America’s Waters Infrastructure Act (AWIA) of 2018, which amended 
the SDWA section 1464(d), the IFA will prioritize funding for schools and child care facilities 
in low-income areas. The IFA has developed a ranking system to effectively target funding to 
what the IFA believes to be the greatest need. Ranks are established by the following weighted 
criteria: 

(1) Low-income eligibility, defined by the IFA as: 

a. Children receiving free or reduced lunch at a public school or child care facility 

b. Head Start or Early Head Start program 

c. Child Care and Development Fund (“CCDF”) children enrolled 
(https://www.in.gov/fssa/carefinder/3900.htm) 

d. On-My-Way-Pre-K children enrolled 
(https://www.in.gov/fssa/carefinder/4932.htm) 

(2) School or Child Care Facility Age: 

a. Older than 1988 

(3) Child’s Age: 

a. Children younger than six  

(4) School or Child Care Facility Permanence: 

a. Factors that indicate the building will remain a child care facility or school during 
the length of the program. 

It is the IFA’s goal to reduce lead exposure at these facilities by testing for lead, identifying 
potential lead sources, and taking action. Using the priorities listed above, this testing effort 
includes the following goals: 

(1) Testing all fixtures used for consumption at an estimated 500 schools and child care 
facilities that meet the above described need criteria and which did not participate in the 
2017-2018 Lead Sampling Program for Public Schools 

(2) Providing enrolled child care facilities and schools an online database to track testing 
progress and results 

(3) Providing education about lead and the importance of testing to all enrolled schools and 

http://www.epa.gov/safewater/grants
https://www.in.gov/fssa/carefinder/3900.htm
https://www.in.gov/fssa/carefinder/4932.htm
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child care facilities 

(4) Teaching enrolled child care facilities and schools proper lead sampling techniques. 
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II. PROGRAM IMPLEMENTATION AND ACTIVITIES: 

The IFA is utilizing EPA’s 3Ts guidance (www.epa.gov/safewater/3ts) and the Indiana 
Department of Environmental Management’s (“IDEM”) school lead sampling guidance 
(http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf) to 
implement the LSP. The IFA also anticipates recruiting 120WaterAudit, a software-as-a-
service company, to assist with LSP implementation and activities. 120WaterAudit previously 
assisted IFA with the 2017-2018 Lead Sampling Program for Public Schools.  

In this program, the IFA will: 

(1) Communicate sampling results and important lead information to the public, parents, 
teachers, and larger community throughout the implementation of the program 

 (2) Train participating schools and child care facilities on the risks of lead in drinking water, 
approved lead sampling techniques, and remediation strategies 

(3) Test drinking water fixtures at child care facilities and schools using appropriate testing 
protocols and certified laboratories 

(4) Take Action, including the development of a plan for responding to results of testing 
conducted and addressing potential elevated lead where necessary. 

Below are specific activities included in these key elements: 

(1) Communication:  

The IFA will establish key partnerships to support the program as well as keeping the 
public informed (see more on partnerships in Appendix A). Indiana recognizes that 
timely dissemination of communication materials is of the utmost importance. 
Therefore, information about the LSP will be shared before the program begins, after 
obtaining the results of testing, when/if corrective measures are decided upon (and in 
the event no corrective measures are appropriate because the lead levels are low), and 
in response to periodic interest in the program. Specifically: 

i. Testing results will be shared with the school’s or child care facility’s 
community as soon as possible 

ii. General public education and updates to the IFA’s LSP website 
(www.in.gov/ifa/2998.htm) will be made on an ongoing basis and 
can be accessed by the public. 

The IFA will be using a variety of methods to communicate and be transparent 
throughout this program with the goal of reaching target audiences, including: 
presentations, email, and websites (https://www.in.gov/ifa/2998.htm). There will also 
be a dedicated email address (IFALead@ifa.in.gov) made available for any additional 
questions or requests for information. In addition, schools and child care facilities 
will be required to make a copy of voluntary testing results available in the 

http://www.epa.gov/safewater/3ts)t
http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf
https://www.in.gov/ifa/2998.htm
mailto:IFALead@ifa.in.gov
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administrative offices or on their public website. 

The IFA has identified our target audiences as: child care facilities, schools, local 
health departments, and the drinking water community (e.g. utilities serving these 
facilities). 

(2) Training:  

The IFA will train approved school and child care facility staff about the risks of lead 
in drinking water, proper lead sampling techniques, and remediation strategies.  This 
may also include local or state health department officials, public water suppliers, 
and local or state child care regulators if the IFA pre-approves them to collect 
samples on behalf of the school and child care facility.  

The IFA will develop webinars and guidance regarding the risk of lead in drinking 
water, lead sampling techniques, and remediation strategies.  

Indiana is also developing key partnerships to support the program and help train 
staff. These are detailed in Appendix A. 

(3) Testing: 

The IFA is utilizing EPA’s 3Ts guidance (www.epa.gov/safewater/3ts),  the Indiana 
Department of Environmental Management’s (“IDEM”) school lead sampling 
guidance (http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_ 
sampling.pdf), and  partner laboratories, which are certified to test lead in drinking 
water, to process and analyze samples collected under this program.  

Based on the results of the 2017 IFA Lead Sampling Program for Public Schools, the 
IFA estimates: 

i. Testing approximately 500 facilities;  

ii. An average of 40 fixtures per school and 10 fixtures per child care facility; 

iii. Collecting an initial 250 mL first-draw sample and a 30-second flush at all 
potable water faucets, for a total of approximately 80 samples per school 
and 20 samples per child care facility. The actual number of flush samples 
may be reduced during the QA/QC review to prevent flush samples from 
effecting downstream first-draw samples;  

iv. Collecting an additional 10% of post remediation follow up samples to 
confirm the effectiveness of the remediation actions. 

v. Collecting as many as 44,000 total number of samples 

All sampling efforts under this program will be coded and recorded using an online 
database.  

(4) Taking Action:  

http://www.epa.gov/safewater/3ts),
http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_%0bsampling.pdf
http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_%0bsampling.pdf
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The IFA has developed a plan for responding to sampling results and addressing 
potential sources of lead, where necessary. Responses to results will follow 
remediation recommendations by the 3Ts and guidance provided by IDEM. The LSP 
will follow the state action level of 15 parts per billion (the action level in the federal 
Lead and Copper Rule), as described in the IDEM school lead sampling guidance 
(http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling
.pdf) Enrolled child care facilities will be responsible for implementing and funding 
remediation actions. This plan also includes post-remediation sampling to ensure 
efforts to reduce lead levels were effective. 

http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf
http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf
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ROLES AND RESPONSIBILITIES: 

A list of roles and responsibilities are listed below, and potential project partners are identified 
in Appendix A. 
 

IFA Program Director: This person will oversee the 
Lead Sampling Program for Schools and Child Care 
Facilities project and will guide coordination between 
partners, including 120WaterAudit.  

Sarah Hudson, IFA 
100 N. Senate Ave, RM 1275 
Indianapolis, IN 46204  
sahudson@ifa.in.gov 

IFA Project Manager: This person will act as the 
point of contact for the Lead Sampling Program for 
Schools and Child Care Facilities project. 

Sarah Hudson, IFA 
100 N. Senate Ave, RM 1275 
Indianapolis, IN 46204  
sahudson@ifa.in.gov 

Public Communications Team: This team will share LSP 
goals, scope, and mission to external stakeholders, and 
make sure the IFA website stays current.  

IFA 

Program Manager: This person will act as the point of 
contact for schools and child care facilities during the 
sampling plan design/review phase.  

120WaterAudit 

Remediation Technician: This person will assist schools 
and child care facilities in interpreting sampling results. 
They will also provide guidance on appropriate 
remediation steps to reduce the presence of lead in 
drinking water below the action level. 

120WaterAudit 

Facility Contact: This person will enroll the facility in 
the program, complete LSP training, collect samples, 
implement remediation strategies, and make sampling 
results publically available.  

Facility representative 

Recordkeeping Contact: Ensure a central repository is 
created to house all sampling records and results letters.  

120WaterAudit 

Disseminate Information: the following organizations 
will help share information with stakeholders: 

Indiana State Department of Health, 
Indiana Head Start Association, 
Indiana Section American Water 
Works Association, Indiana 
Department of Education, Indiana 
Association of Public School 
Superintendents, Indiana Association 
of School Business Officials 
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III. TIMELINE AND MILESTONES: 

A detailed timeline for the project, including milestones for specific tasks, can be found below. 
 
CY2019 Quarter 3: Jul Aug Sep 
IFA: 

- Assemble program team 
- Develop application  
- Publish resources and information on IFA webpage 
- Apply for funding from federal award agency 
- Advertise program to schools and child care facilities through relevant partners 
- Accept applications to the LSP  
- Score and rank applicants 

Significant Milestone: 
- LSP application period  

 
CY2019 Quarter 4: Oct Nov Dec 
120WaterAudit:  

- Beta test online database 
- Pilot test program workflow 
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

School and Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
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- Enrolled participants begin program steps 
 
CY2020 Quarter 1: Jan Feb Mar 
120WaterAudit:  

- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

Schools and Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
- 100 facilities accepted into program. 
- Training webinars conducted. 
- 10 facilities (2% of 500 total facilities) were able to sample before COVID -19 

closures impacted work. Remaining schools unable to proceed with sampling.  

 
CY2020 Quarter 2: Apr May Jun 
IFA: 

- Advertise program to schools and child care facilities through relevant partners 
- Accept applications to the LSP  

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 

Schools and Child Care Facilities: 
- Enroll in lead education and sample collection training 

Significant Milestone: 
- Sampling continues to be impacted by COVID-19 and summer break closures.  
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CY2020 Quarter 3: Jul Aug Sep 

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
- IFA expects to sample approximately 100 new facilities by the end of CY2020 

Quarter 3. Cumulative total number of facilities sampled is approximately 110 which 
is 22% of the 500 total facilities.  

 
CY2020 Quarter 4: Oct Nov Dec 

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
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- Communicate sampling results to relevant stakeholders 
Significant Milestone: 

- IFA expects to sample approximately 80 new facilities by the end of CY2020 Quarter 
4. Cumulative total number of facilities sampled is approximately 190 which is 38% 
of the 500 total facilities.  

 
CY2021 Quarter 1: Jan Feb Mar 

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
- IFA expects to sample approximately 80 new facilities by the end of CY2021 
Quarter 1. Cumulative total number of facilities sampled is approximately 270 which 
is 54% of the 500 total facilities.  

 
CY2021 Quarter 2: Apr May Jun 

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 
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Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
- IFA expects to sample approximately 80 new facilities by the end of CY2021 Quarter 

2. Cumulative total number of facilities sampled is approximately 350 which is 70% 
of the 500 total facilities.  

 
CY2021 Quarter 3: Jul Aug Sep 

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
- IFA expects to sample approximately 80 new facilities by the end of CY2021 Quarter 

3. Cumulative total number of facilities sampled is approximately 430 which is 86% 
of the 500 total facilities.  

 
CY2021 Quarter 4: Oct Nov Dec 

120WaterAudit:  
- Review and approve or revise facility created sampling plans 
- Deliver sampling packages to facilities 
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- Provide facility support throughout sampling process 
- Coordinate sample delivery to laboratories 
- Communicate test results between laboratories and facilities 
- Advise remediation strategies to facilities, if needed  
- Recommend follow-up sampling plans, if needed 

Child Care Facilities: 
- Enroll in lead education and sample collection training 
- Develop sampling plan and fixture map 
- Collect samples and return samples to lab via prepaid, provided postage 
- Remediate fixtures, if needed 
- Communicate sampling results to relevant stakeholders 

Significant Milestone: 
- IFA expects to sample approximately 70 new facilities by the end of CY2021 Quarter 

4. Cumulative total number of facilities sampled is approximately 500 which is 100% 
of the 500 total facilities.  
 

Additional information will be provided by EPA in the Terms and Conditions for project 
completion. The project objectives and milestones will align with the terms and conditions 
as required by the Agency. 
 
IV. WIIN PROGRAMMATIC PRIORITIES AND EPA’S STRATEGIC PLAN: 

The principal objective of the assistance to be awarded under this program is to provide grants to 
states to help schools and child care facilities test for lead in drinking water, utilizing EPA’s 3Ts 
guidance or applicable state regulations or guidance that are not less stringent.  
 
Indiana’s LSP will:  
 
(1) Reduce children’s exposure to lead in drinking water 
 
(2) Target funding toward schools and child care programs unable to pay for testing 
 
(3) Utilize the 3Ts model or model no less stringent to establish best practices for a lead in 
drinking water prevention program 
 
(4) Foster sustainable partnerships at the state and local level to allow for more efficient use 
of existing resources and exchange of information among experts in various educational and 
health sectors 
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(5) Enhance community, parent, and teacher cooperation and trust. 

The activities described in this work plan support the WIIN Programmatic Priorities and 
EPA’s FY 2018-22 Strategic Plan, Goal 1, “Core Mission: Deliver real results to provide 
Americans with clean air, land, and water, and ensure chemical safety,” Objective 1.2, 
“Provide for Clean and Safe Drinking Water: Ensure waters are clean through improved 
water infrastructure and, in partnership with states and tribes, sustainably manage programs to 
support drinking water, aquatic ecosystems, and recreational, economic, and subsistence 
activities.” 
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V. ANTICIPATED OUTCOMES/OUTPUTS: 

Outputs and outcomes expected to be achieved under the agreement are described below. 

Outputs for Indiana’s LSP will include: 

(1) Using the EPA’s 3Ts for Reducing Lead in Drinking Water guidance and the Indiana 
Department of Environmental Management’s (“IDEM”) school lead sampling guidance 
(http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf) to 
implement the state program 

(2) Prioritization of testing to target vulnerable communities and populations, such as: child 
care facilities and schools in underserved and/or low-income communities; child care facilities 
and schools that primarily care for children six years and under; child care facilities and 
schools located in older buildings that are more likely to contain lead plumbing 

(3) Providing results of any voluntary testing for lead in school and child care facility drinking 
water carried out using grant funds and notifying parents, teachers, and organizations of the 
availability of the results. 

Outcomes for Indiana’s LSP will include:  

(1) Schools and child care facilities implementing a 3Ts based sampling program. These 
facilities will mitigate lead exposure by utilizing the 3Ts toolkit and the Indiana Department 
of Environmental Management’s (“IDEM”) school lead sampling guidance 
(http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf) in 
determining best actions to take for remediation 

(2) The reduction of children’s exposure to lead in drinking water 

(3) Improvement of staff and community knowledge on lead in drinking water and other 
environmental harms 

(4) Lead exposure reduction in drinking water 

(5) Establishment of routine practices such as those outlined in the 3Ts guidance. 

Other outcomes include:  

(1) Fostering sustainable partnerships at the state and local level to allow for a more 
efficient use of resources and the exchange of information among experts in various areas 
of school, child care, utility, and health sectors 

(2) The enhancement of community, parent, and teacher trust. 
  

http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf
http://www.state.in.us/idem/cleanwater/files/dw_compliance_lead_school_sampling.pdf
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VI. BUDGET NARRATIVE: 
The total amount of the two-year agreement with the IFA’s contractor will be funded by the FY 
18/19 grant award ($753,000) and the voluntary FY 18/19 state match ($42,300), the anticipated 
FY 20 allotment ($415,000), and additional voluntary state match dollars ($152,700).   
 
FY 2020 Allotment Request: 
Total Project Cost: $567,700  
EPA Funds Requested: $415,000 
Voluntary Cost Share: $152,700 
 
Total Budget Summary:  

Requested from 
EPA 

Cost Share provided by 
applicant  

Total 

Personnel* n/a n/a n/a 
Fringe Benefits* n/a n/a n/a 

Travel* n/a n/a n/a 
Equipment* n/a n/a n/a 
Supplies* n/a n/a n/a 

Contractual $ 415,000 $ 152,700 $ 567,700 
Other* n/a n/a n/a 

Indirect Costs* n/a n/a n/a 
Total Budget Summary $ 415,000 $ 152,700 $ 567,700 

 
Contractual: 

Non-Competitive Requested 
from EPA  

Cost Share 
provided by 

applicant  

Total 

Software-as-a-Service firm to host sample 
data, coordinate sample collection and 

analysis, and provide program assistance 

$ 415,000 $ 152,700 $ 567,700 

Total $ 415,000 $ 152,700 $ 567,700 
 

*Narrative Note 1: IFA is not seeking compensation from EPA for these costs. 
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APPENDIX A: PARTNERS UNDER THIS PROGRAM 

Below are partners that will be involved in this program. 
 
120Water 
250 S Elm St 
Zionsville, IN 46077 
 
Indiana Department of Environmental Management 
100 N Senate Ave 
Indianapolis, IN 46204 
 
Indiana State Department of Health 
2 N Meridian Street 
Indianapolis, IN 46204 
 
Indiana Head Start Association 
1845 W. 18th St. 
Indianapolis, IN  46202 
 
Indiana Section American Water Works Association 
2680 East Main Street, Suite 106 
Plainfield, IN 46168 
 
Indiana Department of Education 
115 W. Washington Street 
South Tower, Suite 600 
Indianapolis, IN 46204 
 
Indiana Association of Public School Superintendents 
One N. Capitol Avenue, Suite #1215 
Indianapolis, IN 46204 
 
Indiana Association of School Business Officials 
One N. Capitol Avenue, Suite #1215 
Indianapolis, IN 46204 
 
Additional Partners include: 

- Local Health Departments 

- Water Utilities. 
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